

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	
Project Name	
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication	USN-1	As a policymaker, I can log in securely using my registered credentials.	2	High	D.NIHARIKA TEJASWI
Sprint-1	HDI Data Input	USN-2	As a policymaker, I can enter country details and HDI indicators for prediction.	3	High	DVLRAGHAVA
Sprint-1	Data Validation	USN-3	As a policymaker, I want the system to validate all input values before prediction.	2	High	D.NIHARIKA TEJASWI
Sprint-1	Data Preprocessing	USN-4	As a system, I preprocess and normalize HDI data before prediction.	3	High	D.NIHARIKA TEJASWI
Sprint-1	HDI Prediction	USN-5	As a policymaker, I can generate an HDI prediction using the trained machine learning model.	3	High	DVLRAGHAVA
Sprint-2	Dashboard	USN-6	As a policymaker, I can view the predicted HDI score and visualizations on the dashboard.	3	High	D.NIHARIKA TEJASWI

Sprint-2	Data Visualization	USN-7	As a policymaker, I can compare HDI trends using interactive charts.	3	Medium	D.NIHARIKA TEJASWI
Sprint-2	Report Generation	USN-8	As a policymaker, I can download HDI prediction reports in PDF format.	2	Medium	DVLRAGHAHA
Sprint-3	Dataset Management	USN--9	As an administrator, I can upload and manage HDI datasets.	3	High	D.NIHARIKA TEJASWI
Sprint-3	Model Management	USN-10	As an administrator, I can retrain and update the machine learning model.	4	Medium	D.NIHARIKA TEJASWI
Sprint-4	Testing & Deployment	USN-11	As a developer, I can test, deploy, and maintain the HDI Predictor application.	4	High	DVLRAGHAHA

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	15	1 Day	01 JULY 2026	01 JULY 2026	15	01 JULY 2026
Sprint-2	8	1 Day	02 JULY 2026	02 JULY 2026	8	02 JULY 2026
Sprint-3	7	1Day	03 JULY 2026	03 JULY 2026	7	03 JULY 2026
Sprint-4	4	1 Day	04 JULY 2026	04 JULY 2026	4	04 JULY 2026

Velocity:

Since the project is completed in 4 days with 34 story points:

$$AV = \frac{34}{4} = 8.5$$

Average Velocity = 8.5 story points/day

Burndown Chart:

Day	Remaining Story Points
Day 1	34
Day 2	19
Day 3	11
Day 4	4
Completion	0